PRIMAVERA PROJECT PLANNER

REPORT DATE 11JUNO8 RUN NO. 445

04.11.06.01 Soils OU

START DATE 010CT02 FIN DATE

02MAR12
Project Name: ARCT 15:25
Milestone Summary DATA DATE 24APR06 PAGE NO. 1
WBS CODE DESCRIPTION EARLY EARLY

START FINISH MLVL
04.11.06.01.02.01.01. Issue draft Removal Notification to DOE Tech 28DEC06 2B
04.11.06.01.02.01.01. Issue DO EE/CA to DOE 22MAR07 2B
04.11.06.01.02.01.01. Issue D1 EE/CA to DOE FOR LEGAL REVIEW 08MAYO07 2B
04.11.06.01.02.01.01. DOE Issue D1 EE/CA to EPA/KY 07AUGO07 2A
04.11.06.01.02.01.01. Issue D2 EE/CA to DOE FOR LEGAL REVIEW 26SEP07 2B
04.11.06.01.02.01.01. DOE Issue D2 EE/CA to EPA/KY 030CTO07 2A
04.11.06.01.02.01.01. EPA/KY Approve D2 EE/CA 02NOVO07 3
04.11.06.01.02.01.02. Issue DO Action Memorandum/LUCIP to DOE 050CT07 2B
04.11.06.01.02.01.01. CLOSE OF PUBLIC COMMENTS ON EE/CA 26DECO07 3
04.11.06.01.02.01.02. ISSUE Action Memorandum/LUCIP (D1) TO DOE LEGAL 14NOVO07 2B
04.11.06.01.02.01.02. DOE ISSUE Action Memorandum/LUCIP TO EPA/KY (D1) 25JAN08 2A
04.11.06.01.02.01.02. ISSUE Action Memorandum/LUCIP (D2) TO DOE 17MARO08 2B
04.11.06.01.02.01.02. DOE RECEIVE EPA/KY APPROVAL OF AM/LUCIP 24APR08 2B
04.11.06.01.02.01.02. ISSUE SIGNED Action Memorandum TO EPA/KDEP 22MAY08 3
04.11.06.01.02.01.02. EPA/KDEP RETURN SIGNED Action Memorandum 23JUNO08 3
04.11.06.01.02.01.01. Issue Removal Notification to DOE Legal 17JANO7 2B
04.11.06.01.02.01.01. DOE Issue Final Removal Notification to Reg 30JANO7 2A
04.11.06.01.02.01.01. Issue Removal Notification to DOE Tech 05MARO07 2B
04.11.06.01.02.01.01. Issue removal Notification to DOE Legal 08MARO07 2B
04.11.06.01.02.01.01. Issue Removal Notification to DOE for transmitta 15MAROQ7 2B
04.11.06.01.02.01.01. DOE Issue Removal Notification to Regs 16MAROQ7 2A
04.11.06.01.02.01.01. Approval of Removal Notification 16APR07 3
04.11.06.01.02.01.02. DOE ISSUE Action Memorandum/LUCIP TO EPA/KY (D2) 26MARO08 2A
04.11.06.01.02.01.02. ISSE D1 ACTION MEMO/LUCIP TO DOE HQ 06DECO07 2B
04.11.06.01.02.01.02. . Close of Public Comment Period for EE/CA 26DECO07 3
04.11.06.01.02.01.08. . ISSUE REMOVAL ACTION WORK PLAN TO DOE (D0) 18FEBO08 2B
04.11.06.01.02.01.08. . ISSUE RAWP (D1) TO DOE FOR LEGAL REVIEW 23APR08 2B
04.11.06.01.02.01.03. . DOE ISSUE RA WORK PLAN TO EPA/KY (D1) 23JUNO08 2A
04.11.06.01.02.01.03. . ISSUE RAWP (D2) TO DOE FOR LEGAL REVIEW 14AUGO08 2B
04.11.06.01.02.01.03. . DOE ISSUE RA WORK PLAN TO EPA/KY (D2) 25AUG08 2A
04.11.06.01.02.01.03. . EPA/KY APPROVAL OF REMOVAL ACTION WORK PLAN 24SEP08 3
04.11.06.01.02.02. . . .. SOILS REMOVAL COMPLETE 02APR09 2A
04.11.06.01.02.01.04. ISSUE DRAFT REMOVAL ACTION REPORT TO DOE (D0) 01JUNO9 2B
04.11.06.01.02.01.04. ISSUE REMOVAL ACTION COMPL REPORT (D1) TO DOE 01JUL09 2B
04.11.06.01.02.02. . . .. START FIELD WORK 010CT08 2A
04.11.06.01.02.01.04. DOE ISSUE REMOVAL ACTION RPT TO EPA/KDEP (D1) 28JUL09 2A
04.11.06.01.02.01.04. ISSUE REMOVAL ACTION COMPL REPORT (D2) TO DOE 130CT09 2B
04.11.06.01.02.01.04. DOE ISS REMOVL ACTION COMPL RPT TO EPA/KDEP (D2) 220CT09 2A
04.11.06.01.02.01.04. EPA/KDEP APPROVE REMOVAL ACTION COMPL RPT 20NOV09 3
04.11.06.01.02.02. . . .. Issue RFP to Bidders 10JULO8 3
04.11.06.01.01.. .. .. Project Start 01AUG06 3
04.11.06.01.05.01. .. .. Submit Site Evaluation Report/SWMU Assess Rept 05JUNO8 3
04.11.06.01.05.01. . . .. Regs Approve Site Eval/SWMU Assess Rpt 12NOV08 3
04.11.06.01.05.01. .. .. Issue Authorized Limits Request to DOE 28SEP07 2B
04.11.06.01.05.02. . . .. Submit Site Evaluation Report/SWMU Assess Rept 06FEBO09 3
04.11.06.01.05.02. . . .. Regs Approve Site Eval/SWMU Assess Rpt 15JUL09 3
04.11.06.01.05.03. . . .. Submit SAP to Regs 16APR08 3
04.11.06.01.05.03. .. .. Submit Site Evaluation Report/SWMU Assess Rept 15JANO9 3
04.11.06.01.05.03. . . .. Regs Approve Site Eval/SWMU Assess Rpt 22JUN09 3
04.11.06.01.05.04. . . .. Submit SAP to Regs 16MAY08 3
04.11.06.01.05.04. . . .. Submit Site Evaluation Report/SWMU Assess Rept 16APR09 3
04.11.06.01.05.04. . . .. Regs Approve Site Eval/SWMU Assess Rpt 22SEP09 3
04.11.06.01.05.02. . . .. Submit SAP to Regs 28APR08 3
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04.11.06.01.03.02.02. ...  Issue RFP to Bidders 30JAN09 3
04.11.06.01.03.02.02. ...  START FIELD WORK 17APR09 2A
04.11.06.01.03.02.02. ...  SOILS INVESTIGATION COMPLETE 30SEP09 2A
04.11.06.01.01. ... .. Project Finish 02MAR12 3
04.11.06.01.03.02.01.... SUBMIT DO RIWP TO DOE FOR TECH REVIEW 09MAY08 2B
04.11.06.01.03.02.01.... SUBMIT D1 RIWP TO DOE FOR LEGAL REVIEW 17JUL0O8 2B
04.11.06.01.03.02.01.... DOE SUBMIT D1 RI WP TO REGULATORS 12SEP08 2A
04.11.06.01.03.02.01.... RECEIVE REGULATOR COMMENTS 13JANO9 2A
04.11.06.01.03.02.01. ... ISSUE RI REPORT (D2) TO DOE FOR LEGAL REVIEW 20FEBO09 2B
04.11.06.01.03.02.01.... DOE ISSUE RI WORK PLAN TO EPA/KY (D2) 16MARO09 2A
04.11.06.01.03.02.01.... EPA/KY APPROVAL OF RI WORK PLAN 16APR09 2A
04.11.06.01.03.02.01. ... ISSUE RI SCOPING DOCUMENTS TO DOE (DO0) 15JUNO7 2B
04.11.06.01.03.02.01.... SUBMIT D1 SCOPING DOCUMENT TO DOE LEGAL 20JUL07 2B
04.11.06.01.03.02.01.... DOE ISSUE SCOPING DOCUMENT TO EPA/KDEP (D1) 17AUGO07 2A
04.11.06.01.06.01. . . .. Issue Survey Plan to DOE for review 14MAY07 3
04.11.06.01.06.01. . . .. Issue Survey Plan to DOE for Approval 16JULO7 2B
04.11.06.01.06.01. . . .. Start Field Survey 13FEBO08 3
04.11.06.01.06.01. . . .. Complete Field Survey 11AUG09 3
04.11.06.01.06.01. .. .. Submit SWMU Notification Letter to Regulators 16SEP09 3
04.11.06.01.06.02. . . .. Submit SAP to Regs 260CT09 3
04.11.06.01.06.02. . . .. Submit Site Evaluation Report/SWMU Assess Rept 30JUN10 3
04.11.06.01.06.02. . . .. Regs Approve Site Eval/SWMU Assess Rpt 17SEP10 3
04.11.06.01.05.06. . . .. Start Field Work 07SEP10 3
04.11.06.01.05.06. . . .. Complete Field Work 26APR11 3
04.11.06.01.05.08. . . .. ISSUE DRAFT RmACR TO DOE (D0) 10JUN11 2B
04.11.06.01.05.08. . . .. ISSUE RmACR (D1) TO DOE 03AUG11 2B
04.11.06.01.05.08. . . .. ISS DRAFT RmACR TO EPA/KDEP (D1) 31AUG11 2A
04.11.06.01.05.08. . . .. ISSUE RmACR (D2) TO DOE 05JAN12 2B
04.11.06.01.05.08. . . .. ISSUE FNL RmACR TO EPA/KDEP (D2) 02FEB12 2A
04.11.06.01.05.08. . . .. EPA/KDEP APPROVE FINAL RmACR 02MAR12 3
04.11.06.01.05.09.01 Issue draft Removal Notification to DOE Tech 16JANO9 2B
04.11.06.01.05.09.01 Issue Removal Notification to DOE Legal 04FEBO09 2B
04.11.06.01.05.09.01 DOE Issue Final Removal Notification to Reg 17FEBO09 2A
04.11.06.01.05.09.01 Issue Removal Notification to DOE Tech 23MAR09 2B
04.11.06.01.05.09.01 Issue removal Notification to DOE Legal 26MARO09 2B
04.11.06.01.05.09.01 Issue Removal Notification to DOE for transmitta 02APR09 2B
04.11.06.01.05.09.01 DOE Issue Removal Notification to Regs 03APR09 2A
04.11.06.01.05.09.01 Approval of Removal Notification 04MAY09 3
04.11.06.01.05.09.01 Issue DO EE/CA to DOE 09APR09 2B
04.11.06.01.05.09.01 Issue D1 EE/CA to DOE FOR LEGAL REVIEW 27MAY09 2B
04.11.06.01.05.09.01 DOE Issue D1 EE/CA to EPA/KY 17JULO9 2A
04.11.06.01.05.09.01 Issue D2 EE/CA to DOE FOR LEGAL REVIEW 04SEP09 2B
04.11.06.01.05.09.01 DOE Issue D2 EE/CA to EPA/KY 14SEP09 2A
04.11.06.01.05.09.01 EPA/KY Approve D2 EE/CA 140CT09 3
04.11.06.01.05.09.01 CLOSE OF PUBLIC COMMENTS ON EE/CA 03DEC09 3
04.11.06.01.05.09.02 Issue DO Action Memorandum to DOE 16SEP09 2B
04.11.06.01.05.09.02 ISSUE Action Memorandum (D1) TO DOE LEGAL 260CT09 2B
04.11.06.01.05.09.02 ISSE D1 ACTION MEMO TO DOE HQ 13NOV09 2B
04.11.06.01.05.09.02 Close of Public Comment Period for EE/CA 03DEC09 3
04.11.06.01.05.09.02 DOE ISSUE Action Memorandum TO EPA/KY (D1) 05JAN10 2A
04.11.06.01.05.09.02 ISSUE Action Memorandum (D2) TO DOE 25FEB10 2B
04.11.06.01.05.09.02. ... DOE ISSUE Action Memorandum TO EPA/KY (D2) 05MAR10 2A
04.11.06.01.05.09.02. ... DOE RECEIVE EPA/KY APPROVAL OF AM 06APR10 2B
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WBS CODE

04.11.06.01
04.11.06.01
04.11.06.01
04.11.06.01
04.11.06.01
04.11.06.01
04.11.06.01
04.11.06.01
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DESCRIPTION EARLY
START

ISSUE SIGNED Action Memorandum TO EPA/KDEP
EPA/KDEP RETURN SIGNED Action Memorandum

ISSUE REMOVAL ACTION WORK PLAN TO DOE (D0)
ISSUE RAWP (D1) TO DOE FOR LEGAL REVIEW

DOE ISSUE RA WORK PLAN TO EPA/KY (D1)

ISSUE RAWP (D2) TO DOE FOR LEGAL REVIEW

DOE ISSUE RA WORK PLAN TO EPA/KY (D2)

EPA/KY APPROVAL OF REMOVAL ACTION WORK PLAN

EARLY
FINISH

04MAY10
03JUN10
28JAN10
05APR10
03JUN10
27JUL10
05AUG10
03SEP10

MLVL

2B

2A
2B
2A



